

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
বস্ত্র অধিদপ্তর  
বস্ত্র ও পাট মন্ত্রণালয়  
বিটিএমসি ভবন (১০ম তলা)  
৭-৯ কাওরান বাজার, ঢাকা-১২১৫।




স্মারক নং- ২৪.০২.০০০০.০০২.০৫.০০৭.২২-৫৮৪

তারিখঃ ২৪/০৮/২০২২ খ্রিঃ।

**বিষয় :** ২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (১ম সংশোধন) প্রস্তুতকরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে বস্ত্র অধিদপ্তর, প্রধান কার্যালয় ২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (১ম সংশোধন) প্রস্তুত করা হয়েছে। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এ সংগে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।

  
28/08/2022  
(সুরজ কুমার ঘোষ)  
সহকারী পরিচালক  
ক্রয় ও সংগ্রহ (অ: দা:)

**কার্যার্থে :**

- ১। জনাব রাজু আহমদ, সদস্য সচিব, নৈতিকতা কমিটি, বস্ত্র অধিদপ্তর, প্রধান কার্যালয়, ঢাকা।
- ২। সহকারী পরিচালক (বাজেট ও হিসাব), বস্ত্র অধিদপ্তর, প্রধান কার্যালয়, ঢাকা।
- ৩। জনাব সাইফুর ইসলাম, লাইব্রেরিয়ান, বস্ত্র অধিদপ্তর, প্রধান কার্যালয়, ঢাকা (ওয়েব সাইটে প্রকাশের জন্য)।

বার্ষিক ক্রয় পরিকল্পনা (১ম সংশোধন)

অর্থবছরঃ ২০২২-২৩

Package No	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process		Not Used in Goods	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract	Remarks	
							Planned Dated	Actual Dates											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
2022-23- DOT-G- 3211126	Audio-Video / Movie Production	As Required	As Required	RFQ/Direct Purchase	DG	GoB	300,000	Planned Dated Planned Days Actual Dates			7	0	3	0	7	17	7	25-Dec-22	
2022-23- DOT-G- 3211127	Books and periodicals	As Required	As Required	RFQ/DPM/OT M	DG	GoB	300,000	Planned Dated Planned Days Actual Dates		22-Mar-23	5-Apr-23	14	14	7	7	28	70	20-Jun-23	
2022-23- DOT-G- 3255102	Printing and Bindings	As Required	As Required	RFQ/DPM	DG	GoB	300,000	Planned Dated Planned Days Actual Dates		15-Sep-22	22-Sep-22	7	5	2	1	10	25	20-Oct-22	
2022-23- DOT-G- 3256103	Miscellaneous Item	As Required	As Required	OTM/ DPM/RFQ	DG	GoB	1,500,000	Planned Dated Planned Days Actual Dates		3-Jan-23	24-Jan-23	21	14	14	7	7	63	14-Mar-23	
2022-23- DOT-G- 3252108	Sanitation	As Required	As Required	OTM/ DPM/RFQ	DG	GoB	100,000	Planned Dated Planned Days Actual Dates		3-Jan-23	24-Jan-23	21	14	14	7	7	63	14-Mar-23	

*Handwritten signature*  
১৪/১০/২৩  
স্বাক্ষর কর্তৃক (সংশোধন)  
স্বাক্ষরী কর্তৃক (সংশোধন)  
১ম ও ২য় সপ্তক

১৪/১০/২৩

*Handwritten signature*  
১৪/১০/২৩

*Handwritten signature*  
১৪/১০/২৩

১৪/১০/২৩

Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invile/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract	Remarks
2022-23- DOT-G- 3256106	As Required	RFQ/DBM	DG	GoB	150,000	Planned Dated Planned Days		4-Jan-23	18-Jan-23 14	18-Jan-23 0	25-Jan-23 7	25-Jan-23 0	1-Feb-23 7	28	8-Feb-23 7	
2022-23- DOT-S- 3257105	As Required	RFQ/OTM/ DPM/LTM	DG	GoB	600,000	Planned Dated Planned Days		28-Jan-23	18-Feb-23 21	4-Mar-23 14	18-Mar-23 14	25-Mar-23 7	1-Apr-23 7	63	8-Apr-23 7	
2022-23- DOT-G- 4112202	As Required	OTM/LTM/D PM	DG	GoB	7,500,000	Planned Dated Planned Days		3-Mar-23	24-Mar-23 21	7-Apr-23 14	21-Apr-23 14	28-Apr-23 7	5-May-23 7	63	12-May-23 7	
2022-23- DOT-G- 4112204	As Required	DPM/OTM	DG	GoB	200,000	Planned Dated Planned Days		3-Feb-23	24-Feb-23 21	10-Mar-23 14	24-Mar-23 14	31-Mar-23 7	7-Apr-23 7	63	14-Apr-23 7	
2022-23- DOT-G- 4112303	As Required	DPM/LTM	DG	GoB	100,000	Planned Dated Planned Days		12-Feb-23	5-Mar-23 21	19-Mar-23 14	2-Apr-23 14	9-Apr-23 7	24-Apr-23 15	71	1-May-23 7	
2022-23- DOT-G- 4112305	As Required	OTM/LTM/ DPM	DG	GoB	200,000	Planned Dated Planned Days		21-Jan-23	11-Feb-23 21	25-Feb-23 14	11-Mar-23 14	25-Mar-23 14	1-Apr-23 7	70	8-Apr-23 7	
2022-23- DOT-G- 4112310	As Required	OTM/LTM/D PM	DG	GoB	500,000	Planned Dated Planned Days		27-Jan-23	17-Feb-23 21	3-Mar-23 14	17-Mar-23 14	24-Mar-23 7	31-Mar-23 7	63	7-Apr-23 7	

*Handwritten signature and stamp*

*Handwritten signature and date: 28/04/23*

*Handwritten notes and stamps at the bottom left, including dates like 28/04/23 and 05/05/23.*

