Ministry/ Division

Agency

Procuring Entity Name & Code
Project/ Programme Name & Code

-
Annual Procurement Plan: FY 2021-2022

Ministry of Textiles and Jute

Directorate of Textiles and AHQ, E in C's Br, Wks Dte, Dhaka Cantonment
E in C & 4131

Establishment of Sheikh Rasel Textile Engineering College Sylhet

Bu%lget : Development

Package Description of Procurement Unit | Quantity | Procurement | Contract | Source | Estd Cost | Time Code for | Not Used Invite/ Tender Tender Approval Notification | Signingof || Total time Time for
No Package Method & | Approving of n Lac Tk Process n Advertise Opening Fvaluation to Award of Award Contract to Contract | Completion
GOODS Type Authority Funds GOODS Tender of of Contract
| Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 | 17 18
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Ministry/ Division

Agency

Procuring Entity Name & Code

A

-

nnual Procurement Plan: FY 2021-2022

Ministry of Textiles and Jute

Directorate of Textiles and AHQ, E in C's Br, Wks Dte, Dhaka Cantonment

Ein C & 4131

. Budget : Revenue

Project/ Programme Name & Code Establishment of Sheikh Rasel Textile Engineering College Sylhet
Package | Description of | Unit | Quantity | Procureme Contract Source | Estd. | Time Code | Not Used Invite/ Tender Tender Approval | Notificatio | Signing , Total time | Time for
No Procurement nt Method | Approving of Cost | for Pr ocess in Advertise | Opening | Evaluation | to Award | nof Award of || to Contract | Completi
Package & Type Authority | Funds in GOODS Tender Contract] of on of
GOODS Lac | Signatre | Contract
Tk
i 3 3 3 3 5 7 ) 5 o i 12 13 14 3 VO RN P |
WD-1 External Sanitary | LS LS OT™M EINC GOB | 100.0 | Planned Dates - 01/11/2020 |22/11/2020( 01/12/2020 [15/12/2020( 20/11/2020 30/11/2020| 60 Days 3 Months
& Water supply 0 Planned Days 71 Days 08Days 14 Days Days 10Days 2 =
with deep Actual Dates = 2 : ¢ i 2 -
tubeweel
WD-2 | External LS LS O™ EINC GOB | 100.0 | Planned Dates 01/11/2020 [22/11/2020] 01/12/2020 |15/12/2020| 20/11/2020 30/11/2020f 60 Days 3 Months
Bl ireosm 0 [~ Planned Days : : 31Days | 08Days i4 Days 6Days 10Days - :
Actual Dates - - - - - - 5 ] 5 =
WD-3 | Boundary wall LS LS OT™M EINC GOB | 100.0 | Planned Dates = 01/11/2020 [22/11/2020] 01/12/2020 |15/12/2020| 20/11/2020 30/11/2020 60 Days 3 Months
0 Planned Days - - 21 Days 08Days 14 Days 6Days 10Days -
Actual Dates - - - - - - P - -
GD-2- | Machinery & LS LS OTM/DP | MINISTRY | GOB | 320.0 30/10/2021 |27/1172021| 13/12/2021 |27/12/2021| 03/01/2022 13/01/2022 74 Days 12 Months
11 equipment M HOPE/PD 0 33 Days [3Days T4 Days TDays T0Days :
WD-5 | FURNITURE NOS | %86 | OTM/DP | MINISTRY | GOB | 50.00 | Planned Dates 30/10/2021 |27/1172021| 13/12/2021 |27/12/2021| 03/01/2022 |13/01/2022| 74 Days | 12 Months
COLLEGE M /HOPE/PD Planned Days - 28 Days 15Days 14 Days TDays 10Days - -
Actual Dates - - - - 5 i g -
GD-14 COMPUTER& | NOS | 101 OTM/DP | MINISTRY | GOB | 20.00 | Planned Dates 3071072021 [27/1172021| 13/12/2021 |27/12/2021| 03/01/2022 [13/0172022| 74 Days | 12 Months
EDUCATIONAL M JHOPE/PD !
EQUIPMENT |
Planned Days - 28 Days 15Days 14 Days TDays 10Days -
Actual Dates - - - - 5 " .
Total value of Goods Procurement 690.0 |
0 |
~ |

]y
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