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Annual Procurement Plane - Current year-all:
ANNUAL PROCUREMENT PLANE &

PROCUREMENT IMPLEMENTATION REPORT (Constructions)

2021-2022
Ministry/Division : Ministry of Textiles & jute. Budget Development
Agency : Department of Textile. Enclosed-2 (Ka)
Procuring Entity : Project Director.
Project/Programme Name &Code : Establishment SheikhHasina Textile Engineering College, Shibchar,Madaripur. (141141-02242358)
RS ok Total
Package Description of Procurement .| Quantit Procareme Com".ﬂ Source E’.“d‘ fan Time Code Not. Invite_f Tender Tender Approval | Notification Sigaing time to Fiown o
No Package Goods K- Y wiMched | Approving ol oy for Process wsodie. | Advertue Opening | Evaluation | to Award of Award o Contract Completies
& Type Authority Funds TK. Goods Tender Contract Signature of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates 0 0 0 0 0 0 0
GD-1 Land development 1923.06 o™ EINC GoB 274.51 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates Tk
. — 2 Planned Dates 0 0 0 0 0 0 0
GD-02 Acade‘n'l.chullldlng With Set 4500 o™ EINC GoB 1421.98 Planned Days 0 0 0 0 0 0 24 Months
Administrative Block e
Planned Dates 0 0 0 0 0 0 0
GD-03 Cotton Spinning Shed Set 2876 oT™ EINC GoB 872.94 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates .
: P Planned Dates 0 0 0 0 0 0 0
GD-04 V\:’i:: ';Bui‘i:::;tg;i i';?ld Nos 2200 o™ EINC GoB 718.08 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates
Female Hostel Planned Dates 0 0 0 0 0 0 0
GD-05 nos 2250 o™ EINC GoB 676.86 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates
Dyeing Shed Planned Dates 0 0 0 0 0 0 0
GD-06 nos 1100 o™ EINC GoB 456.70 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates
Boundary wall Planned Dates 0 0 0 0 0 0 0
GD-07 nos LS oT™ EINC GoB 103.16 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates
GD-08 nos Planned Dates 0 0 0 0 0 0 0
Male Hostel 3750 o™ EINC GoB 1086.78 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates
GD-09 nos Planned Dates 0 0 0 0 0 0 0
Workshop cum Library 840 oT™ EINC GoB 398.74 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates
GD-10 nos Planned Dates 0 0 0 0 0 0 0
Officer’s Domatory 1500 oT™ EINC GoB 442.84 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates
GD-11 nos Planned Dates 0 0 0 0 0 0 0
Staff Dormatory 1500 O™ EINC GoB 442,84 Planned Days 0 0 0 0 0 0 24 Months
Actual Dates
Planned Dates 03.01.22 03.02.22 08.02.22 19.02.22 24.02.22 01.03.22
GD-12 PricipalQuartar nos 200 o™ EINC GoB 88.97 Planned Days 05 11 05 07 58 Days 06 Months
Actual Dates AN g e,




Phone: 55011918

REZR Total
Package Description of Procurement Uni Quantit Procereme Conm.cl Souree E?td' Coat Time Code Mot Ravite/ Tender Tender Approval | Notification Signing time to Time for
No Package Goods - y e Miind | AfeEavs il e for Process ek in | Adwerin Opening | Evaluation | to Award of Award " Contract Compicsion
& Type Authority | Funds TK. Goods Tender Contract A of Contract
1 2 3 4 5 6 T 8 9 10 11 12 13 14 15 16 17 18
GD-13 Planned Dates 03.01.22 03.02.22 08.02.22 19.02.22 24.02.22 01.03.22
Internal road & Approach nos 10800 oT™ EINC GoB 62.91 Planned Days 0 30 05 11 05 07 58 Days 06 Months
road (RCC) ol P
GD-14 Planned Dates 03.01.22 03.02.22 08.02.22 19.02.22 24.02.22 01.03.22
Drain and foopath Job thok oT™M EINC GoB 11.70 Planned Days 0 30 05 T 05 07 58 Days 06 Months
Actual Dates
GD-15 Planned Dates 03.01.22 03.02.22 08.02.22 19.02.22 24.02.22 01.03.22
Sanitary and water supply | Job thok oT™M EINC GoB 50.00 Planned Days 0 30 05 11 05 07 58 Days 06 Months
Actual Dates
GD-16 Planned Dates 03.12.21 03.01.22 08.01.22 19.01.22 24.01.22 01.02.22
External Electrification nos thok oT™ EINC GoB 353.00 Planned Days 0 30 05 1 05 07 58 Days 06 Months
Actual Dates
GD-17 Boundary wall /retaining Planned Dates 03.09.21 03.10.21 08.10.21 19.10.21 24.10.21 01.11.21
nos 748.60 o™ EINC GoB 103.16 Planned Days 0 30 05 11 05 07 58 Days 06 Months
b ol wall o Actual Dates
GD-18 Planned Dates 03.01.22 03.02.22 08.02.22 19.02.22 24.02.22 01.03.22
Gate with Sentry Box Job 1 oT™M EINC GoB 14.49 Planned Days 0 30 05 11 05 o7 58 Days 06 Months
Actual Dates
GD-19 Planned Dates 03.03.22 03.04.22 08.04.22 19.04.22 24.04.22 01.05.22
Arboriculture Job 1 o™ EINC GoB 5.00 Planned Days 0 30 05 11 05 07 58 Days 03 Months
Actual Dates
GD-20 Planned Dates 03.01.22 03.02.22 08.02.22 19.02.22 24.02.22 01.03.22
Sub Station Building nos 2658 oT™ EINC GoB 60.00 Planned Days 0 30 05 11 05 07 58 Days 06 Months
Actual Dates
GD-21 . A il Planned Dates 03.05.22 03.06.22 08.06.22 19.06.22 24.06.22 01.07.22
Fe Ex‘tlnguasher/ Fighting Job 1 o™™ EINC GoB 2.88 Planned Days 0 30 05 11 05 07 58 Days 03 Months
System Actual Dates
Planned Dates 03.01.22 03.02.22 08.02.22 19.02.22 24.02.22 01.03.22
GD-22 | Garage with cycle shed Job 1 O™ EINC GoB 25.00 Planned Days 0 30 05 11 05 07 58 Days 06 Months
Actual Dates
GD-23 . L Planned Dates 03.10.21 03.11.21 08.11.21 19.11.21 24.11.21 01.12.21
Digital Survey, SO'I_ Test, Job A o™ EINC GoB 35.00 Planned Days 0 30 05 11 05 07 58 Days 02 Months
Load test & Material Test Achisl Dutes
GD-24 Desing& Drawing, Preparation Planned Dates 03.10.21 03.11.21 08.11.21 19.11.21 241121 01.12.21
tender  document, Tender | Job i o™ EINC GoB 15.00 Planned Days 0 30 05 11 05 07 58 Days i
honorarium, newspaper bill etc. Actual Dates -
GD-25 Planned Dates 03.01.22 03.02.22 08.02.22 19.02.22 24.02.22 01.03.22
Mosque nos 500 o™ FINC GoB 60.00 Planned Days 0 30 05 11 05 07 58 Days 06 Months
Actual Dates
GD-26 Planned Dates 03.03.22 03.04.22 08.04.22 19.04.22 24.04.22 01.05.22
Solar Panel Job 1 OT™M EINC GoB 15.00 Planned Days 0 30 05 11 05 07 58 Days 03 Months
Actual Dates
Total= 7704.38 {1\ A
]
Samir kuma swa\s
K Project Director
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Annual Procurement Plane - Current year-all:

Ministry/Division

Agency

Procuring Entity

: Ministry of Textiles & jute.
: Department of Textile.

: Project Director.
Project/Programme Name &Code : Establishment Sheikh Hasina Textile Engineering College, Shibchar, Madaripur. (141141-02242358)

Enclosed-2 (Ka)

ANNUAL PROCUREMENT PLANE &
PROCUREMENT IMPLEMENTATION REPORT (Goods)
2021-2022

Budget Development

Project Director
Tel: 55011918

: A Total
Package | Description of Procurement i ; Frocumes | Theie ] Senge. | SRESEE | Waoel o Invite/ | yender Tender | Approval | Notification | SEUME time to i)
No Package Goods e sl OF Bt Apreving - B - for Process ENEE | Adverte Opening | Evaluation | to Award of Award o Contract Congieson
g & Type Authority Funds TK. Goods Tender e Contract Siguature of Contract
1 2 3 4 5 6 7 8 ) 10 11 12 33 14 15 16 17 18
Spinning section According to Planned Dates - g :
GD-1 Machineries Set 20 DPM DEk_Egan?n GoB 1362.00 Planned Days
of Financial ki
R ctual Dates
Weeing Section According to Planned Dates - 2 5 2 Z 5 =
GD-02 Machineries Set 11 DPM ze;?f::':_:; GoB 195.00 Planned Days
power Actual Dates
Wet Processing, According to Planned Dates
GD-03 Machineries Set 28 DPM it iyane | T Ueye
of Financial At
power ctual Dates
Clothing Section According to Planned Dates E g i Z Z 3
GD-04 Machineries Set 25 DPM c?fe:i!f:r::i);ll GoB 31.75 Planned Days
power Actual Dates
Furniture DPM According to Planned Dates - - “ 2 3 3
GD-05 set | 3548 DR | Gie pise | Deemeshen
of Financial K
power ual Dates
Computer Accessories According to Planned Dates - - z 5 K 2
GD-06 Set 152 DPM Dellegatnc?n GoB G188 Planned Days
of Financial P,
power ual Uates
DPM According to Planned Dates - - “ 2 J i
Education Equipment i
6D-07 Sucation Faulp Set | 2500 DERIRCO. | Gon spng | TemedDep
(Book) of Financial
Actual Dates
power
Total= 2169.69
8%
; £ N
Samir ku iswas
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