Ministry/ Division

A

nnual Procurement Plan: FY 2021-2022

Ministry of Textiles and Jute

Bu}g'e_t : Development

Agency Directorate of Textiles and AHQ, E in C's Br, Wks Dte, Dhaka Cantonment
Procuring Entity Name & Code - E in C & 4131
Project/ Programme Name & Code Establishment of Sylhet Textile Institute ‘
Package Description of Procurement Unit Procurement | Contract Source | Estd. Cost Time Code for | Not Used Invite/ Tender Tender Approval Notification | Signing of || Total ime Time for
No Package Method & | Approving of in Lac Tk Process in Advertise Opening Evaluation to Award of Award Contract to Contract | Completion
GOODS Type Authority | Funds GOODS |  Tender . ;s ~of of Contract
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Ministry/ Division

Agency

Procuring Entity Name & Code
Project/ Programme Name & Code

Ministry of Textiles and Jute

Directorate of Textiles and AHQ, E in C's Br, Wks Dte,

Ein C & 4131
Establishment of Sylhet Textile Institute

et

Dhaka Cantonment

nnual Procurement Plan: FY 2021-2022

AnNnual ¥ roC A e, ———

budget : Revenue

]

Package | Description of | Unit | Quantity Procureme Contract Sour Estd. Time Code | Not Used Invite/ Tender Tender Approval | Notificatio | Signing l Total time | Time for
No Procurement nt Method | Approving | ceof | Costin for Process in Advertise | Opening | Evaluation | to Award | nof Award of l to Contract | Completi
Package & Type Authority | Fund | LacTk GOODS Tender Contract |/ of on of
Works s ' ‘Signature | Contract
1 2 3 4 5 [ 7 8 9 10 11 12 13 14 15 16 Il 17 18
WD-1 | External Sanitary | LS LS OTM EINC GOB | 10000 | Planned Dates # 0171172021 [22/1172021] 01/12/2021 |15/12/2021 21/12/2021 |31/12/2021| | 60 Days 3 Months
& Water supply Planned Days i 3 71 Days (8Days T4 Days Sowge T0Days S =
with deep Actual Dates - = - - P i -
tubeweel
WD-2 | External ES LS O™ EINC GOB 100.00 | Planned Dates = 01/11/2021 [22/1172021] 01/12/2021 15/12/2021| 21/12/2021 31/12/2021 60 Days 3 Months
Electrification Planned D 2 T 71 Days 8Days 14 Days GDays ToDays | = 2
Actual Dates - - - - - - - i 3 9 .
WD-3 | Boundary wall LS LS OT™ EINC GOB | 100.00 | Planned Dates 01/11/2021 [22/11/2021| 01/12/2021 |15/12/2021 21/12/2021 |31/12/2021| 60 Days 3 Months
Planned Days = : 71 Days 08Days_ 14 Days 6Days ToDays | T z
WD-5 | FURNITURE NOS 2865 OTM/DP | MINISTRY | GOB 50.00 Planned Dates 30/10/2021 [27/11/2021 13/12/2021 27/12/2021| 03/01/2022 |13/01/2022 74 Days 12 Months
COLLEGE M MHOPE/PD Planned Days - 28 Days 15Days 14 Days TDays 10Days - -
GD-14 COMPUTER& | NOS | 101 OTM/DP | MINISTRY | GOB | 2000 | Planncd Dates 3071072021 |27/11/2021| 1371272021 |27/1272021] 03/01/2022 |13/01/2022 74Days | 12 Months
EDUCATIONAL M /HOPE/PD
EQUIPMENT
Planned Days - 28 Days 15Days 14 Days TDays 10Days - -
Actual Dates - - - - - - ! N -
GD-2- | Machinery & LS LS OTM/DP | MINISTRY | GOB | 605.33 Planned Dates 30/10/2021 |2771172021] 13/12/2021 |27/12/2021 03/01/2022 |13/01/2022f | 74 Days 12 Months
11 equipment M /HOPE/PD |
Planned Days - 28 Days 15Days 14 Days TDays 10Days | | - -
Actual Dates - g 2 - - - 1 - -
Total value of Goods Procurement 975.33 3
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