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Ministry/Division : Ministry of Textiles & Jute
: Directorate of Textile
: Public Works Depariment (PWD)
: Establishment of Sahiuddin Textile Vocational Institute, Meherpur

Ageney
Procuring Entity
Project Name

Annual Procurement Plan as per ADP

Annual Procurement Plan & Procurement Implementation Report (Works)

FY:2021-2022

Budget: Development

Total
Sou Not .
P Procure Contract Estd. " Invite/ & 5 time to Time for
Package DERCTENia E Un | Quanti ment Approvin " | Costin e 4 "fed Advertis ’I‘cnde_r T“'d": Appeey’ | Hofifea Signing of | Contra | Completi
No Procurement it ty Method g of lakh Code for in " Openi | Evaluatio al to on of Coglides ot it
Fackags tonds & Type | Authority F‘::' TK. Process (?;;o Tender ng 2 St T Signatu | Contract
re
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 31.12.
Al G Distes 01.12.21 % 10.01.22 | 17.01.22 | 24.01.22 | 31.01.22 —
Administrative
2 Sl ?_nq 501474 | OTM PWD | GoB 1‘3,‘;2‘ P';g::d 0 31 10 07 07 07 62 days
(4-st Bldg with 4-st Actual
Foundation) Dates
ot 031221 | 3312 | 070122 | 130122 | 200122 | 250122
Dates = 06 months
1 Land Development f: 627353 | o™ PWD GoB | 1895 p'g:::d 0 28 07 06 07 05 53 days
Actual
Dates
Planned 31.12.
Biker 03.12.21 &g 07.01.22 | 13.01.22 | 2001.22 | 2501.22 3imanths
7 BoundaryWall | Rm | 25847 | oTM PWD | GoB | 60.40 P';:::d 0 28 07 06 07 05 53 days
Actual
Dates
P:::t?sd 01.02.22 | 28.2.22 07.03.22 14.03.22 21.02.22 28.03.22
12 months
6 Externat job i oT™ PWD | GoB | 7850 | Planned 0 28 07 07 07 07 56 days
Electrification Days
Actual
Dates
ﬁf SR g s
Mohanimad Ziaul Hoqu —
= Project Director
Establishment of Sohiuddin Textile
P=1 p 7L . .
2 e Vocational Institute, Meherpur
e e A
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