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Annual Procurement Plane - Current year-all:
ANNUAL PROCUREMENT PLANE &
PROCUREMENT IMPLEMENTATION REPORT (Goods)

2022-23
Ministry/Division : Ministry of Textiles & jute. Budget Development
Agency : Department of Textile. Enclosed-2 (Ka)
Procuring Entity : Project Director.

Project/Programme Name &Code : Establishment Sheikh Hasina Textile Engineering College, Shibchar, Madaripur. (141141-02242358)

Package Description of ) ) P:::::e Conlra_ct Source Estd. Time Code u]:::’ lnvile{ Tender 'I‘ender_ Approva Notificatio Signing Toullonmc g;rng
Procurement Package | Unit | Quantity Approving of Cost in 7 Advertis ! Evaluati Ito of
P Goods Method | chority | Funds | i | TorProces | dn | o der | OPening | Awara | OENR | o vace | Combeart | emef
J | &Tpe : Goods | - il .y Signature | Contract
1 2 3 4 | 5 6 7 8 9 10 | 1 12 13 R 15 16 17 18
Furniture O™ Planned Dates - 1010822 ]| 10922 | 06.09.22 [ 17.0922 22.09.22 29.09.22 |
GD-01 Nos 3087 GoB | 27208 [ PlannedDays | - 0 30 05 1| 05 07 58Days | 180 Days
| Actual Dates = il ) -
Telecommunication OT™M Planned Dates - 01.08 22 1.09.22 | 06.0922 | 170922 2209.22 29.09.22
GD-02 Set I GoB 60.00 Planned Days - 0 30 05 11 05 07 58 Days 60 Days
Actual Dates -
Computer Office and OTM PlannedDates | - | 010123 | 31.00.23 | 05.0223 | 160223 210223 | 28.02.23 |
GD-03 | Education equipment Nos 122 GoB 4930 | PlannedDays | - | 0 30 05 1 05 07 | S58Days | 60 Days
N | (— Actual Dates | - | a4 -
Machineries and OT™M Planned Dates - 010123 | 310123 | 050223 | 160223 21.02.23 280223
GD-04 | Equipment Sel 180 According | Gop | 263564 | Planned Days - | ® 30 05 11 05 | 07 | 58Days | 180 Days
- B ] Dele::itlon Actual Dates = __ B |
Physics And Chemistry OTM of Finasicial Planned Dates - 1 0101.23 | 310123 | 050223 | 160223 | 210223 | 280223 |
| GD-05 lab equipment Set 2 power GoB 10.00 PlannedDays | - | 0 30 05 B 05 | 07 | 58Days 60 Days
R | S Actual Dates - | )
Teaching & Leamning OTM Planned Dates - 010822 | 1.0922 | 06.09.22 | 17.09.22 220922 | 290922
GD-06 Equipment (Book) Nos 3176 GoB 50.00 Planned Days - 0 30 05 11 05 07 58 Days 60 Days
Actual Dates -
Office Equipment OT™ Planned Dates - 1010123 | 31.01.23 | 05.02.23 | 160223 | 21.0223 280223
GD-07 Nos 19 GoB 9.75 Planned Days | - | 0 30 05 Il 05 | 07 | 58Days 60 Days
— - Actual Dates = o i
Transport Expense Om PlannedDates | - | 010822 | 1.0922 | 06.09.22 [ 170922 | 220922 29.09.22
GD-08 (Microbus Haring) Nos 1 GoB 37.20 Planned Days = 0 30 05 I 05 07 58 Days 60 Days
A Actual Dates &
B Total= i 3131.97 .
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Annual Procurement Plane - Current year-all:

ANNUAL PROCUREMENT PLANE &
PROCUREMENT IMPLEMENTATION REPORT (Constructions)

2022-23
Ministry/Division : Ministry of Textiles & jute Budget Development
Agency : Department of TextileEnclosed-2 (Ka)
Procuring Entity : Project Director
Project/Programme Name &Code : Establishment SheikhHasina Textile Engineering College, Shibchar,Madaripur. (141141-02242358)
- " . Total .
Package Description of Procurement . Quantit T roenneEe (.,orltu.(t poties Estd. Cost Time Code N'". l"“m.‘ Tender Tender Approval | Notification | Signing of time to .T"M fc.nr
No Package Goods Unit ¥ nt Method Approving of in lakh TK. for Process Seoril bm | Adves b Opening | Evaluation | to Award of Award Contract Contract Completion
& Type Authority Funds Goods Tender Sé itiire of Contract
1 o 3 4 ] 6 7 9 10 1 12 13 N 15 16 17 18 |
Planned Dates 06.10.22 061022 08 10 22 191022 241022 01.11.22 I
GD-12 | PricipalQuartar nos 200.00 OT™ EmC GoB 9471 Planned Days 0 30 05 1" 05 07 5§ Days 06 Months
[ - | Actual Dates _ I i 771
GD-13 . . . Planned Dates 06.04.23 06,04 23 09 04 23 2004 23 250423 02.05.23
Intemal road & Approach | | o4 O™ EinC GoB 96 25 Planned Days 0 30 05 T 05 o 58 Days 06 Months
road (RCC) ~ Actual Dates B )
GD-14 . Planned Dates 06.04 23 06 04 23 0904 23 2004 23 25.04.23 02,0423
[Dram and foopath Job 2550 OT™ EmC GoB 250,00 Planned Days [ 30 05 1 05 07 58 Days 06 Months
X e - , o Actual Dates
GD-15 [ Planned Dates 05.01 23 05.01 23 08 01 23 1901 23 24.04.23 020223
Sanitary and water supply | Job Job OT™M EmC GoB 28700 | Planned Days 0 30 05 | 1 05 07 58 Days 06 Months
el ey S Actual Dates ] l (A .
GD-16 Planned Dates 050123 050123 08 0123 190123 24.04.23 02.02.23
External Flectrification nos Job 0™ Em(C GoB 403 50 Planned Days 0 30 05 1" 05 07 58 Days 06 Months
el N =y Actual Dates T s _ g
GD-17 sl i Planned Dates 06 1022 06 10 22 08 1022 191022 241022 011122
Busdacy wellirsining nos | 84000 OT™ EinC GoB 70004 | Planned Days 0 0 o i 0 07 sDays | 06 Months
wall Actual Dates
GD-18 Planned Dates 061022 06 10 22 08 1022 1910 22 241022 01.11.22
Gate with Sentry Box Job | O™ EinC GoB 20,00 Planned Days 0 30 T 05 07 58 Days 06 Manths
e Actual Dates N f B
GD-20 Planned Dates 061122 061122 08 11 22 191122 24.11,22 01.12.22 1l
Sub Station Building Sgm 200 OT™M EmC GoB 75 00 Planned Days 0 30 05 AR T 05 07 58 Days 06 Months |
n : . Actual Dates 1 g !
GD-25 Planned Dates 06,1022 0610 22 08,1022 19,1022 241022 011122 E
Mosque Sqm | 204.34 O™ EmC GoB 83.70 Planned Days 0 30 05 1 05 07 S8 Days 06 Months |
o Actual Dates B Nl
GD-26 Planned Dates 06.11.22 061122 08 1122 191122 241122 011222 |
1 x Bridge lob 01 OT™ Em(C GoB 21500 Planned Days 0 30 0% il 05 07 58 Days 06 Months |
- " Actual Dates am! Y
GD-27 Planned Dates 06.10.22 06.10 22 08 1022 191022 241022 01.11.22
Canel embankment Sgm 4216.20 OTM EinC GoB 450 00 Planned Days 0 30 0% 11 05 07 58 Days 06 Months
Actual Dates
GD-28 Planned Dates 06.10.22 06 10 22 08 10 22 191022 24.10.22 01.11.22
Consultancy Job 01 OT™ EinC GoB 50 00 Planned Days 0 T 05 1 05 07 S8 Days 06 Months
I Actual Dates
Total= 2725.20 e o




