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Ministry/Division
Agency

Procuring Entity
Project Name

Annual Procurement Plan & Procurement Implementation Report (Works)

: Ministry of Textiles & Jute
: Directorate of Textiles

: Project Director
: Establishment of Textile Vocational Institute, Nazirpur

Annual Procurement Plan as per ADP

FY:2022-2023

Budget: Development

3 Adver " . -
Picdiasie Description of Pro:::rm ;nn:_r:f' Source Estd. Time Code tise Invite/ Tender Tender Abproval Naotificati Signing .Iot’:u""" (I.::: :::1
N e Procurement Unit Quantity Ppravie of Costin o Prequ | Advertise | Openin | Evaluat pp on of of P
o P = Method & g . for Process i f to Award " Contract on of
ackage Works : .| Funds | lakh TK. alifica Tender £ ion Award Contract | .
Type Authority I Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned
.04. 17.11.22
Dates AR 7 2
1.00 DC, Planned months months
1 Land Acquisition Acre aore DPM Pirojpur GoB 71.68 Days
Actual
Dates
'

Establishment of Textile

Project Director

s 35‘0‘7)"‘"

Mohammad Ziaul Hoque

Vocational Institute, Nazirpur




Annual Procurement Plan as per ADP
Annual Procurement Plan & Procurement Implementation Report (Works)
FY: 2022-2023

Ministry/Division : Ministry of Textiles & Jute Budget: Development
Agency : Directorate of Textile
Procuring Entity : Public Works Department
Project Name : Establishment of Textile Vocational Institute, Nazirpur
( Package Description of Un | Quanti | Procure Contract | Sou Estd. Time Adver Invite/ Tender Tender | Approv | Notificati | Signing of | Total Time for
No Procurement it ty ment Approvin | rce | Costin Code e Advertis | Opening | Evaluati al to on of Contract | timeto | Completi
Package Works Method e of lakh for ':_";q"' e on Award Award Contra on of
& Type | Authority | Fun | TK. Process ‘;;n'f:f Tender ct Contract
ds applic Signatu
able) re
1 P 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
kg 021022 | 311022 | 15.11.22 | 2511.22 | 051222 | 15.12.22
Academic Cum Dates s S e e L - 18 months
Administrative 4 P
2 Buikding %4 1501474 [ oTM PWD | GoB 1519' ';:::d 0 30 15 10 10 10 75 days
(4-st Bldg with 4-st Aetkal
Foundation) Giates
Planed 021022 | 31.10.22 | 151122 | 25.11.22 | 051222 | 151222
Dates
c e 06 months
1 Land Development r: 616735 | O™ PWD GoB | 1863 ga:: 0 30 15 10 10 10 75 days
Actual
Dates
Planned || 011222 | 311222 | 150123 | 250123 | 040223 | 140223
Dates 15 months
Planned
7 Boundary Wall Rm | 25847 oTMm PWD GoB | 60.40 D 0 31 15 10 10 10 76 days
Actual
g Dates
s - | 021022 | 311022 | 154122 | 283122 | 051222 | 154222
Dates
External Water Planned A
5 -l = | = oT™ PWD GoB | 3888 0 30 15 10 10 10 75 days
Supply and Sanitation Days ]
Actual
Dates

Mohammad Ziaul Hoque
Project Director
Establishment of Textile
=2 oL Vocational Institute. Nazirpur
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