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Ministry/Division : Ministry of Textiles & Jute
: Directorate of Textile

: Public Works Department
: Establishment of Textile Vocational Institute, Jagannathpur, Sunamganj

Agency
Procuring Entity
Project Name

Annual Procurement Plan as per ADP
Annual Procurement Plan & Procurement Implementation Report (Works)

FY:2022-2023

Budget: Development

Package Description of Un | Quanti | Procure Contract | Sou Estd. Time Adver Invite/ Tender Tender | Approv | Notificati I Signing of | Total Time for |
No Procurement it ty ment Approvin rce | Costin Code tise Advertis | Opening | Evaluati alto on of Contract | time to | Completi
Package Works Method g of lakh for ’:,"F"" e on Award Award Contra on of
& Type Authority | Fun TK. Process '.m'n':?; Tender ct Contract
ds applic Signatu
able) re
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
I
Pg:{':d 01.11.22 | 01.12.22 | 16.12.22 | 261222 | 0501.23 | 150123
Planned 12 months
7 Boundary Wall Rm | 24993 o™™ PWD GoB | 88.28 Days 0 31 35 10 10 10 76 days
Actual
Dates
P'[';":t':;d 011222 | 31.12.22 | 15.01.23 | 25.01.23 | 040223 | 14.02.23
Sq Planned ¥ monthsﬁ‘
9 Substation Building o 42.00 oT™ PWD GoB 11.80 Days 0 31 15 10 10 10 76 days o
Actual SR
Dates
Pl 011222 | 31.12.22 | 1501.23 | 25.01.23 | 040223 | 14.02.23
Dates 6 months
) Planned
11 Shaheed Minar - OoT™M PWD GoB | 10.00 Days 0 a1l 15 10 10 10 76 days
Actual
Dates

Project Director
Establishment of Textile Vocational
Institute. Jagannathpur. Sunamganj
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Mohamntad Ziaul Hoque




