

Package No.	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2020-21-DOT-G-3211126	Audio-Video / Movie Production	As Required	As Required	RFQ/Direct Purchase	DG	GoB	100,000	Planned Dated Planned Days Actual Dates		1-Dec-20	8-Dec-20	8-Dec-20	11-Dec-20	11-Dec-20	18-Dec-20		25-Dec-20
2020-21-DOT-G-3211127	Books and periodicals	As Required	As Required	RFQ/DPM/OTM	DG	GoB	100,000	Planned Dated Planned Days Actual Dates		1-Sep-20	15-Sep-20	29-Sep-20	6-Oct-20	13-Oct-20	10-Nov-20		30-Nov-20
2020-21-DOT-G-3255102	Printing and Bindings	As Required	As Required	RFQ/DPM/OTM	DG	GoB	300,000	Planned Dated Planned Days Actual Dates		1-Nov-20	15-Nov-20	29-Nov-20	6-Dec-20	13-Dec-20	10-Jan-21		20-Jan-21
2020-21-DOT-G-3255104	Stamps, Seals and Other items	As Required	As Required	DPM	DG	GoB	300,000	Planned Dated Planned Days Actual Dates		2-Feb-20	23-Feb-20	8-Mar-20	15-Mar-20	22-Mar-20	19-Apr-20		26-Apr-20
2020-21-DOT-G-3256103	Miscellaneous Item	As Required	As Required	OTM/DPM/RFQ	DG	GoB	3,000,000	Planned Dated Planned Days Actual Dates		3-Jan-20	24-Jan-20	7-Feb-20	21-Feb-20	28-Feb-20	6-Mar-20		13-Mar-20

১০০৬  
০৮/০৭/২০২০

মোঃ আব্দুল হাশেম  
সংসদী পরিচালক (প্রশাসন)  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জাহিদুল হাসান  
সংসদী পরিচালক (কামিসরি)  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

এ.কে.এম. রাজিবুর রহমান  
উপপরিচালক (সহ)  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

সি.কে.এম. মোস্তাফিজ  
সিনিয়র অফিসার ইনচার্জ  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package No.	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
2020-21-DOT-G-3256106	Dress for 4th grade employee	As Required	As Required	RFQ/DPM	DG	GoB	150,000	Planned Dated Planned Days Actual Dates		4-Jan-20	18-Jan-20	18-Jan-20	25-Jan-20	25-Jan-20	1-Feb-20	28	8-Feb-20
2020-21-DOT-S-4113201	Research-Innovation	As Required	As Required	OTM/ DPM	DG	GoB	700,000	Planned Dated Planned Days Actual Dates		15-Oct-20	5-Nov-20	19-Nov-20	3-Dec-20	10-Dec-20	17-Dec-20	63	24-Dec-20
2020-21-DOT-S-3257301	Event Management with training Item and Foods	As Required	As Required	OTM/ DPM	DG	GoB	400,000	Planned Dated Planned Days Actual Dates		25-Oct-20	15-Nov-20	29-Nov-20	13-Dec-20	20-Dec-20	27-Dec-20	63	3-Jan-21
2020-21-DOT-G-3258-Fur	Repair of Furniture	As Required	As Required	DPM/LTM	DG	GoB	100,000	Planned Dated Planned Days Actual Dates		24-Sep-20	8-Oct-20	8-Oct-20	15-Oct-20	15-Oct-20	22-Oct-20	28	29-Oct-20
2020-21-DOT-G-3258-Com	Repair of Computer	As Required	As Required	DPM/LTM	DG	GoB	150,000	Planned Dated Planned Days Actual Dates		22-Nov-20	13-Dec-20	13-Dec-20	20-Dec-20	20-Dec-20	27-Dec-20	35	3-Jan-21
2020-21-DOT-G-4112202	Procurement of Computer and related Items	As Required	As Required	OTM/LTM	DG	GoB	1,400,000	Planned Dated Planned Days Actual Dates		1-Jan-21	22-Jan-21	5-Feb-21	19-Feb-21	26-Feb-21	5-Mar-21	63	12-Mar-21
2020-21-DOT-G-4112204	Procurement of Telecommunications Item	As Required	As Required	DPM/OTM/D P	DG	GoB	200,000	Planned Dated Planned Days Actual Dates		3-Jan-21	24-Jan-21	7-Feb-21	21-Feb-21	28-Feb-21	7-Mar-21	63	14-Mar-21

১৯০৬  
০৫/০২/২০২০

*[Signature]*  
মোঃ বাহাদুর হোসেন  
সহকারী পরিচালক (প্রশাসন)  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

*[Signature]*  
মোঃ জাহিদুল হাসান  
সহকারী পরিচালক (সংশোধিত)  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

*[Signature]*  
মোঃ মোস্তাফিজুর রহমান  
সহকারী পরিচালক (অর্থ)  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

*[Signature]*  
মোঃ মাহবুবুল হক  
সহকারী পরিচালক (সংশোধিত)  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

*[Signature]*  
মোঃ মাহবুবুল হক  
সহকারী পরিচালক (অর্থ)  
বস্ত্র অধিদপ্তর, ঢাকা  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার