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Annual Procurement Plan & Procurement Implementation Report (Works)

2022-23
Ministry/ Division : Ministry of Jute and Textile
Budget Development Agency z Department of Textiles Enclosed-2 (ka)
Procuring Entity - Project Director
Project/ Program Name & Code : Establishment of Sheikh Hasina Textile Engineering College, Melandah, Jamalpur. (224061700)
Package Description of Procurement Unit Qty Procuremen Contract Source Estd. Cost Time Code Net used Invite/ Tender Tender Approval Notificatio | Signing of Total time Time for
No Package t Method & Approvin | of in Lac Taka | for Process in goods Advertise Opening Evaluation of Award | nof Award | Contract to Completion
Type g Fund Tender Signature of Contract
Authority
1 7 3 1 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Telecommunication Planned Dated 30-08-2022 30-09- 10-10-2022 | 20-10-2022 | 30-10-2022 | 10-11-2022 30-06-2023
GD-18 Equivalent L/S LTM EINC GOB 100.00 2022
Planned Days 0 30 10 10 10 10 70 230 Days
Actual Dates
WD-30 Water Treatment Plant Planned Dated 30-08-2022 30-09- 10-10-2022 | 20-10-2022 | 30-10-2022 | 10-11-2022 30-06-2023
L/S LTM (NCT) EINC GOB 150.00 2022
Planned Days 0 30 10 10 10 10 70 230 Days
Actual Dates
WD-39 ETP Planned Dated 30-08-2022 30-09- 10-10-2022 | 20-10-2022 | 30-10-2022 10-11-2022 30-06-2023
Each 1 LTM (NCT) EINC GOB 46.00 2022
Planned Days 0 30 10 10 10 10 70 230 Days
Actual Dates




